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1. PMT status

PMTs and bases, cables

- All bases are produced, and soldered to PMTs. Test of them W|thout LN2 IS done We
will move on LN2 test soon. P

- No cables (primary, intermediate, external) are made yet..  #

All cable are purchased, but not connectors. R

Splitter

- Final design is made, prototype will be made.
- Final layout of splitter board (36 channels)

is not made yet.

Patch panel -
- No final design yet, this is somewhat related with rack deS|gn
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1. PMT status

Feed through

- No final design yet. | haven’t investigated alternative design from review.
- Current design: commercial 4 channel SHV feed-throughx9 are embedded on a flange.
- Alternative design: isolated SHV connectors (x36) are embedded on a flange.

TPB plate
- Final design (chemical formula, deposition method, plate design) is made.
- Final production will be not far before installation, to avoid degradation.

Prototype feed-through

Lab6 scintillation building
I— i
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1. PMT status

Electronics
- Final design of shaper is made, production is ongoing.
- Final design of ADC is made, produced, test is ongoing.

HV system
- Dzero HV is chosen and it is ready to use for PMT test at PAB.
- The test stand has complete grounding scheme of the final design, until shaper.
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PMT rack
- next talk

MC
- We are good position to do many realistic studies. .;
Calibration system (?) / :
- No one is working.. (good to have LED based calibration system for PMTs).
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